HANFORD SITE DNFSB EXCEPTIONS MARCH 1998
PERFORMANCE REPORT
DELINQUENT COMMITMENTS-6
Rec # Implementation Plan Location & Deliverable DNFSB Status
Due Date
R92-04 | 5.2.1(a) TWRS 12/31/97 | Delinquent

Technical Requirements Specification for the 2™ and future
tank retrieval systemsin the Initial Tank Retrieval System
Project (Project W-211)

Letter dated February 2, 1998 (98-WDD-013) stated that this report will be
completed by May 31, 1998

R92-04 | 5.2.1(b) TWRS 2/28/98 | Delinquent
Baseline Comparison Report for the first tank retrieval system Letter dated February 2, 1998 (98-WDD-013) stated that this report will be
in the Initial Tank Retrieval System Project (Project W-211) completed by July 31, 1998.
R93-05 | 5.4.3.1.d TWRS 6/30/97 | Delinquent
Approved Final Safety Analysis Report for Manage Tank Letter dated June 13, 1997 (97-M SD-203) identified a target date of March
Waste Function 31, 1998, for alate completion date. Letter 98-SCD-033 dated March 28,
1998 specified the commitment would be further delayed and committed to
providing arevised target date by April 30, 1998.
R93-05 | 5.4.3.6.c TWRS 10/31/97 | Delinquent
Letter reporting initiation of tank C-106 waste retrieval RL letter 97-WSD-230 dated 11/14/97 reported to DNFSB the Milestone
5.4.3.6¢ estimated completion date is November 1998.
R94-01 | 3.2-022 PFP 6/30/97 | Delinquent
Begin Processing Finishing Plant Solutions C-226 equipment installation complete; “hot” tie infORR activities deferred
to FY 00 dueto lack of fundsin FY 98/99. Draft change package for IP (to
be submitted to HQ) has an ECD of 11/00.
R94-01 | 3.6-012 SNF 12/31/97 | Delinquent
Begin Fuel Removal A draft change request was transmitted to DOE-HQ for information which
describes the proposed milestone changes. The full change request will be
submitted, pending completion and approval of the revised project schedule
for the Tri-Party Agreement.
IN JEOPARDY COMMITMENTS- 14
Rec # Implementation Plan Location & Deliverable DNFSB Status
Due Date
R93-05 | 5.4.3.6d TWRS 5/31/98 | In Jeopardy

Letter reporting completion of topical report to resolve the
High Heat Safety Issue

Rebaselining Change request has delayed schedule for C-106 retrieval. RL
letter 97-WSD-230 dated 11/14/97 reported to DNFSB the Milestone
5.4.3.6d estimated completion date is December 1999.
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R94-01 | 3.2-029 PFP 12/31/98 | In Jeopardy
Complete detailed design, equipment procurement, and Site priority decision delayed PUSAP unit 18 months, began detail design
installation of a new repackaging system. April 1998. Current target date is 6/01/2000 (from draft letter to HQ for IP
change).
R94-01 | 3.2-030 PFP 9/30/99 | In Jeopardy
Train staff, prepare procedures, perform operational readiness Site priority decision delayed PUSAP unit 18 months, began detail design
testing. April 1998. Current target date is 9/30/2000 (from draft letter to HQ for IP
change).
R94-01 | 3.2-031 PFP 10/31/99 | In Jeopardy
Commence Metal Repackaging Site priority decision delayed PUSAP unit 18 months. Detailed design to
beginin April 1998. Current target date is 10/31/2000 (from draft |etter to
HQ for IP change).
R94-01 | 3.2-018 PFP 5/31/02 | In Jeopardy
Repackaging Completed The fissile material movement restriction for stabilization activities has
delayed stabilization activities by a minimum of 20 months. Funding
constraints are projected to delay stabilization activities further. Current
target date is July 2005 (from draft letter to HQ for 1P change).
R94-01 | 3.3-028 PFP 7/31/99 | In Jeopardy
Commence Stabilization of Polycubes FY 98 funding constraints have deferred design, testing, fabrication, and
installation of pyrolysis equipment required for polycube stabilization.
LANL hasthe lead to develop this equipment. Current target dateis
11/2001 (from draft letter to HQ for IP change).
R94-01 | 3.3-029 PFP 1/31/01 | In Jeopardy
Stabilized Polycubes at Hanford FY 98 funding constraints have deferred design, testing, fabrication, and
installation of pyrolysis equipment required for polycube stabilization.
LANL hasthe lead to develop this equipment. Current target date is 2/2004
(from draft letter to HQ for 1P change).
R94-01 | 3.3-027 PFP 1/31/02 | In Jeopardy
Complete Stabilization and Repackaging of Interim-stabilized The Fissile Material Movement Restriction for stabilization activities has
Material delayed stabilization activities by a minimum of 20 months. Funding
constraints are projected to delay stabilization activities further. Current
target date is 7/2005 (from draft letter to HQ for 1P change).
R94-01 | 3.3-033 PFP 5/31/02 | In Jeopardy

Complete Stabilization of and Packaging of al Remaining
Residues at PFP

The Fissile Material Movement Restriction for stabilization activities by a
minimum of 20 months. Funding constraints are projected to delay
stabilization activities further. Current target date is 7/2005 (from draft
letter to HQ for IP change).
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R94-01 | 3.1-017 PFP 1/31/99 | In Jeopardy
Complete Stabilization of Plutonium-bearing Solutions at PFP Project C-226 calciner equipment installation complete; a*“hot” tie-infORR
activities deferred to FY 2000 due to funding constraintsin FY 98 and FY
99. Current target date is 12/2002 (from draft letter to HQ for IP change).
R94-01 | 3.2-033 PFP 7/31/99 | In Jeopardy
Start restabilization of High Oxides at PFP Working to complete ORR activities at PFP, which are required prior to
release from the Fissile Material Movement Restriction for stabilization
activities. Oxide thermal stabilization will follow metal thermal
stabilization. Current target date is 10/2000 (from draft |etter to HQ for IP
change).
R94-01 | 3.3-026 PFP 1/31/00 | In Jeopardy
Complete stabilization of Reactive Solid Residues at PFP Working to complete ORR activities at PFP, which are required prior to
release from the Fissile Material Movement Restriction for stabilization
activities. Cementation of residues may be delayed due to funding
constraintsin FY 99.
R94-01 | 3.6-001 SNF 12/31/99 | In Jeopardy
Fuel Removed A draft change request was transmitted to DOE-HQ for information, which
describes the proposed milestone changes. The full change request will be
submitted, pending completion and approval of the revised project schedule
for the Tri-Party Agreement.
R94-01 | 3.6-206 SNF 12/31/00 | In Jeopardy

Removal of sludge

A draft change request was transmitted to DOE-HQ for information, which
describes the proposed milestone changes. The full change request will be
submitted, pending completion and approval of the revised project schedule
for the Tri-Party Agreement.




